

Ref.: M001-QRC-PMT-LTR-00317
Date: 26 February 2014

ISG JV
Al Mana Business Tower
Suhaim Bin Hamad Street
C-Ring Road, Area 23
Bin Mahmoud
P.O. Box 30637
Doha, State of Qatar

Attention: **Contractor's Representative**

Project: **Metro Phase 1 - Red Line North Underground – Contract No: RTC/038/2012**

Subject: **Approval of Subcontractor – Lump Sum Works – Exova (Qatar) LLC**


Reference: M001-ISG-COM-LTR-00303, dated 18 February 2014

Dear Sir,

In accordance with Sub-clause 4.7.3 of the General Conditions of Contract (Vol. 3), the Engineer hereby approves the Contractor's submission of Exova (Qatar) LLC as a Subcontractor.

In furtherance of the Contractors commitment to ensuring compliance with contractual and statutory Labour Welfare Standards, the Engineer requests that the Contractor indicates the date intended to audit this Subcontractor and so ensure their adherence to these standards.

Yours faithfully,
For, and on behalf, the Engineer



Gerhard Cordes
Engineer's Assistant – Qatar Rail Metro Red Line North

Cc: Stephen Bradbury, Sr. Contract Administrator – PMC Metro RLN *SB*
Gordon Torp-Petersen, Sr. Project Manager – QR Metro RLN
Gerrard Butterworth, Commercial Manager – QR Metro RLN *GB*
David Hobson, Project Director – PMC Metro RLN
David Glazier, PMC Deputy Project Director – PMC RLN Metro
Kristabel Bettleley, Cost Engineer, PMC Metro RLN

Response Required: **YES / NO**

Response Date – on or before:

Receipt Acknowledge by: